



**Deliverable Report**

Deliverable No: D7.2  
Dissemination level: Restricted  
Title: Risk Management Progress Report

Date: 27/07/2018  
Version: FINAL  
Author(s): Paul Stassen – TPS;  
Maarten Weide – UNR  
Reviewed by: WP Leader – Paul Stassen – TPS  
Approved by: Coordinator – Paul Stassen – TPS

Grant Agreement Number: 322425  
Project Type: FP7 – ENERGY.2012.2.1.2: Demonstrations of smart multifunctional PV modules  
Project acronym: SuMMiT  
Project title: Smart large lightweight long life Multifunctional PV Module Technology for large Power Installations and Distributed Energy Generation  
Project start date: 01/12/2013  
Project website: [www.summit-project.eu]  
Technical coordination: TULiPPS (www.tulipps.com) (NL)  
Project management: TULiPPS / Uniresearch (www.uniresearch.com) (NL)



## Executive Summary

In the first period of SUMMIT project risks have been defined, their impact was estimated and a process has been designed how to define responses. The risk factors of the risks were determined based on likelihood and impact and a mitigation and contingency plan was developed. This was reported in deliverable D7.1 'Risk Management Plan'.

In this document, D7.2 'Risk Management Progress Report', the status of the earlier defined risks during the last period (36 months) is reported on as an update of D7.1. No new major risks have come to light in this period.



# Acknowledgment



This project has received funding from the European Union's Seventh Framework Programme for research, technological development and demonstration under grant agreement no 322425 (Project acronym: SUMMIT)

[http://cordis.europa.eu/fp7/cooperation/home\\_en.html](http://cordis.europa.eu/fp7/cooperation/home_en.html)

<http://ec.europa.eu>

## Project participants:

TPS | TULiPPS B.V. (NL)  
FTG | FemtoGrid Energy Solutions B.V. (NL)  
Fh-ICT | Fraunhofer-gesellschaft zur foerderung der angewandten forschung E.V. (DLD)  
IBC NL | IBC Solar B.V. (NL)  
KIWA | KIWA Italia SPA (IT)  
UNR | Uniresearch B.V. (NL)  
YPR | Yparex B.V. (NL)  
RTG | Rimas B.V. (NL)  
SOL | Solned B.V. (NL)

## Disclaimer

This project has received funding from the European Union's Seventh Framework Programme for research, technological development and demonstration under grant agreement no 322425.

Every effort has been made to ensure complete and accurate information concerning this document. However, the author(s) and members of the consortium cannot be held legally responsible for any mistake in printing or faulty instructions. The authors and consortium members retrieve the right not to be responsible for the topicality, correctness, completeness or quality of the information provided. Liability claims regarding damage caused by the use of any information provided, including any kind of information that is incomplete or incorrect, will therefore be rejected. The information contained on this website is based on author's experience and on information received from the project partners.

